

## **JANUARY:**

---

Color and texture of stucco chosen on front elevation-P Enstrom

Approved foam material for details around arched windows and horizontal bands-P Enstrom

Meeting in Sanctuary -T Post,R Hartman,M Morris,PEnstrom, approved new location for choir/piano/organ on North side by exit hall.

Meeting with J Faulkner to layout 2 new walls in front of exit halls and new store room at old choir location. 4-G agreed to build these grattis.

## **FEBRUARY:**

---

Consultation meeting/walk through with State Tech Services for updated sound system, speakers, cabling, microphones, expanded video use. Received recommendations. Security cameras were discussed ,not added.

Meeting-S Frank,M Morris, P Enstrom to review upcoming purchases. A small safe was added.

Purchased office furniture for Pastor, Secretarial/Reception. To be delivered & installed.

Purchased Pastor's Conference Room furniture. To be delivered.

Purchased (25) movable,upholstered, choir chairs-22" wide w/ book holder.

Choir office (previously the parlar) designed, to be purchased and picked up at IKEA, Austin-J&P Enstrom

Nursery and Library designed, to be purchased and picked up at IKEA,Austin-J&P Enstrom

Display shelves purchased for 'Community Outreach' in Fellowship Hall. To be delivered

4-G chooses Company to refurbish pews, lay carpet, build steeple.

4-G submits supplemental claim to cover cost of pew work not covered in 'Contents' list

Insurance approves pew supplemental including the additional cost of new foam. Pews will be removed to be worked on in San Antonio.

All contents from Kitchen cabinets packed moved to PODS before roof removal ,2 PODS locked - P Enstrom ,M Morris, J Enstrom

## **MARCH:**

---

Meeting at Church with 2nd Audio Video Co, 'Sound Vibrations' to review new Sound System needs.

This Company designed and installed St Peters Episcopal Church AV system.

Quote received.

Walked the AV installation at the new St Peters Episcopal Church. Tour lead by Rev Friedel.  
.-M Morris, P Enstrom

New Internet service researched to enable wireless connection through out church.

No Cable 1 in area, AT&T offers 'HOTSPOT' only, Spectrum is surveying hook up possibilities. Survey will take 7-10 days.

Sterling's IT associate recommends Spectrum. We haven't talked to Hughesnet.

-P Enstrom

4-G gives P Enstrom carpet samples. Pew contractor's designer calls Pat and is sending pew fabric samples and additional carpet samples.

March 16-Main roof of the church is dried in. The front covered porch and side roofs are being redone Tuesday Ma 20, The inside is being cleaned up and the spray foam will be started Wed Ma 21. After the spray foam is done they'll start hanging sheet rock. Roofing co will pay for repairs to stucco damaged at install.

P Enstrom to finalize color/materials in March for 4-G's use.

The new wood fence is complete and should be painted by now. Fence Grattis by 4-G.

The 'Contents' of the church is the responsibility of the Members. Pat Enstrom has a list of the contents paid and unpaid by the insurance company. There are some items that are a part of the new design. Members may be interested in helping produce these items.

There will be assembly help needed for some of the IKEA items. The PODS will eventually need to be unpacked and sorted/tossed.

P Enstrom is researching contractors & costs for HCLC sign, front stucco wall and secretary's office wall.

P Enstrom is working on drawings and color boards of the new interior for review by Members. H Hees' gardener, volunteers from Gethsemane Lutheran, Austin & M Morris have worked hard on the Prayer Garden.

#### **ANSWERS TO QUESTIONS ASKED THIS WEEK:**

4-G is researching the new LED sign to go in the existing structure near the road.

Trying to find the most product for the money.

2. 4-G will have the AC units checked by the HVAC contractor when the interior vents

Are installed. J Faulkner believes all ducts may be replaced because of possible mold.

3. The steeple is being built by the pew/carpet contractor.

4. John and Pat Enstrom have keys to the PODS.

**Please give Pat a call or email with any questions or more details in this report.**

**Pat's cell 972.880.7078 John's cell 972.670.2307 pat@enstromstudio.com**

